Project Name	Total Duration(Days)	Start Date
HELPER HIRE	30	20th Aug 2021

Sl No.	Task Descriptions	Start Date	End Date		
1	Planning/Design	20th Aug 20)21		
1.1	Project Defination	23th Aug 2021	24th Aug 2021		
1.2	Finish webpage	25th Aug 2021	28th Aug 2021		
1.3	Project Design	29th Aug 2021	31th Aug 2021		
2	Coding	2th Sept 2021			
2.1	Phase 1	2th Sept 2021	7th Sept 2021		
2.2	Phase 2	8th Sept 2021	11 th Sept 2021		
2.3	Additional Features	12th Sept 2021	14th Sept 2021		
3	Testing	15th Sept 2021			
3.1	Phase 1 Testing	15th Sept 2021	16th Sept 2021		
3.2	Modification /Any changes	17 th Sept 2021	18th Sept 2021		
3.3	Phase 2 Testing	19th Sept 2021	20th Sept 2021		
3.4	Modification /Any changes	21th Sept 2021	22th Sept 2021		
3.5	Final Testing	23th Sept 2021	23th Sept 2021		
4	Documentation	24th Sept 20)21		
4.1	User Guide	24th Sept 2021	24th Sept 2021		
4.2	Presentation	25th Sept 2021	25th Sept 2021		

End Date	Submission date
24th Aug 2021	

Duration
8
2
3
3
12
6
4
2
11
3
2
3
2
1
3
1
1